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FROM: Jirj- Olsen, Jir.', PE-Reclamation Project Mana^^e 

SUBJ: EiECUTIVB SUMMARY-OCTOBER/ 1992 PROJECT STATUS REPORT 

were 
puring %he month of October, 1992, the folsLowaJfig 'items 
/add^es^ed: 

I. pPEl^TIONB: The first of the topsoil from JP-^SB-53 was 
hauljBd and {̂ placed on the North Jackpile dumps. P?rot6|"e |haul 
from; JP|:PS-̂ 24 was substantially completed and wor^ continued 
on JP-P^-25. Dozing began on JP-WO-08/WS-12 andpP-WO-04. 
Someidqzier ŷ ork was slowed down due to transfer of sope/ 
equipmefit tin Haystack Mountain, NM: for a small loine ̂'̂  / 
reclamation "job by LCC under contract to the EP^. Only 
minima\j. impact^ t;o the Jackpile project was not̂ ''d. ThQ 
weather,̂  had .little operational impact during October. 
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EXECUTIVE SUMMARY--OCTOBER, 1992 PROJECT STATUS REPORT contd 

III. TECHNICAL ITEMS: The semi-annual aerial photograph 
was taken on Saturday, November 14, 1992. The photo had 
been delayed from late October due to unusually cloudy and 
windy weather conditions. The volume computations to 
compare the LCC field surveys should be completed in 
November, 1992. 

IV. OTHER ITEMS: The POL Council approved the Post
Reclamation Long-Term Monitoring Program during October, 
1992. It has been submitted to the BIA-Contracting Officer 
for approval by the Department of the Interior. 

pc: Pueblo of Laguna Councilmen 
Lester K. Taylor-Legal Counsel 
Allen Sedik, PE-BIA Project Engineer 
Freda Wabnum-Laguna Agency 
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